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ESTIMATE RUN 10/26/2017

ESTIMATE SUMMARY 20:52:10

CONTID: C20904         ESTIMATE NO: 0001 PROG 2005

PCN: 20904-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY18 CRACK SEAL PERCENT TIME:

PROJECT NO: STAR100-255                   

R1 FY18 CRACK SEAL

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING

S40 W24211 ROCKWOOD WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WAUKESHA WI 53189     (262)547-6316 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,464,953.50 PARTICIPATING $ $ 113,555.50

AWARD PROJECT AMT: 1,398,949.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,516.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.71

WORK DAYS

WORK DAYS

7.75%

1,351,398.00

113,555.50

113,555.50

111,039.23

$

$

$

$

113,555.50

0.00

113,555.50

0.00

113,555.50

-2,516.27

0.00

111,039.23

0.00

AMOUNT DUE 111,039.23 111,039.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,039.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

6.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/01/201710/20/2017

05/11/2017

05/18/2017

06/08/2017

10/01/2017
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PCN: 20904-BID    ESTIMATE RUN 10/26/2017

PROJECT: STAR100-255                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

5.000

HOUR

80.00000

0010 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

150.00000

0015 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

100.00000

0020 Hot Poured Joint and Crack Sealant 0.000

6.675

408-01000  
 

28,969.506.675

28,969.50

227.000

TON 

4,340.00000

0025 *Mobilization 0.000

0.140

626-00000  
 

29,680.000.140

29,680.00

1.000

L S 

212,000.00000

0030 *Public Information Services (Tier III) 0.000

1.000

626-01103  
 

11,500.001.000

11,500.00

1.000

L S 

11,500.00000

0035 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

196.000

GAL 

90.00000

0040 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

362.000

GAL 

55.00000

0045 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,577.000

SF  

13.50000

0050 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

147.000

SF  

16.00000

0055 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

401.000

SF  

11.00000
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PCN: 20904-BID    ESTIMATE RUN 10/26/2017

PROJECT: STAR100-255                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Uniformed Traffic Control 0.000

44.500

630-00003  
 

890.0044.500

890.00

1,000.000

HOUR

20.00000

0065 *Traffic Control Vehicle 0.000

0.500

630-00004  
 

5,000.000.500

5,000.00

1.000

EACH

10,000.00000

0070 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

3.003.000

3.00

6.000

EACH

1.00000

0075 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

11.0011.000

11.00

52.000

EACH

1.00000

0080 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

2.002.000

2.00

13.000

EACH

1.00000

0085 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

1,500.001.500

1,500.00

4.000

EACH

1,000.00000

0090 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

250.001.000

250.00

2.000

EACH

250.00000

0095 *Drum Channelizing Device 0.000

25.000

630-80360  
 

25.0025.000

25.00

200.000

EACH

1.00000

0100 *Traffic Cone 0.000

125.000

630-80380  
 

125.00125.000

125.00

500.000

EACH

1.00000

0105 *Mobile Attenuator 0.000

6.000

630-85041  
 

600.006.000

600.00

105.000

DAY 

100.00000

0110 Night Work Lighting 0.000

1.000

632-00000  
 

35,000.001.000

35,000.00

1.000

L S 

35,000.00000
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PCN: 20904-BID    ESTIMATE RUN 10/26/2017

PROJECT: STAR100-255                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:52:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

64,000.000

F A 

1.00000

0120 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0125 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 113,555.50113,555.501,463,953.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0130 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,000.00000

CAT 0.000.001,000.00CURRENT AMT0400 $ $ $

$ 113,555.50113,555.50$1,464,953.50$CURRENT AMTPROJECT TOTAL


